Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report

Date: Tuesday, December 10, 2019

Personnel On-Site:

EPA OSC — Peter Lisichenko

START V — Sean Quinn, & Thomas O’Donnell

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Rain, 80% chance of rain, Lo: 37°F, High: 47°F, Winds: 15 to 25 mph, due S, 65% humidity.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy
equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and
radiation hazards.

Activities Completed:

1.

2.

3.

ERRS completed backfilling the first half WH-2.

ERRS completed removal of concrete from WH-2.

START V began to process samples in the HGPe.

START V continued air monitoring in warehouse 2 with a RadeCo, AreaRae and Dataram.
START V conducted calibration check of the Ludlum 2241-2

At the end of the work day, START V uploaded field data to the EPA internet SharePoint site
designated for the Site.

Planned Activities for December 11, 2019:

1.

ERRS will begin removal of soil WH-2 staging it on the south west side of the soil pile.

2. START V will conduct waste classification sampling from two test pits in WH-2.

3. START V will continue to process samples in HPGe.

4. Air monitoring will continue in work areas.
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Soil Excavation & Backfill Data:

Soil Volume Excavated Today (In Cubic Yards) 0
Cumulative Soil Volume Excavated (In Cubic Yards)! | 3,492.5
Total Number of Disposal Trucks Today 25
Total Number of Disposal Trucks to Date 171
Soil Volume Transferred to Disposal Trucks 575
Cumulative Disposal Volume Removed To Date ( In

Tons) 3,910
Number of Backfill Trucks Today 0
Number of Backfill Trucks to Date 243
Backfill Received Today (In Tons) 604.71
Cumulative Backfill Volume to Date (In Tons) 8737.72

! Corrected value based on ERRS reported totals for each area.
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Site Photographs

Network:Dec 10, 2019 at 9:18:37 AM EST|
Local:Dec 10, 2019 at 9:18:37 AM EST|

N 43° 5466658 WV /8" 57 0.973"

9715 Niagara Falls Blvd

' alls NY 14304

United States

View of ERRS placing backfill in WH-2.
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Network'Dee, 10, 20197at 13:39:23 EST
Local:Dec 10, S gl 13:39:
N 43° &' 47 455"_“' '

View of ERRS removing concrete in the second half of WH-2.
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